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ESTIMATE RUN 08/28/2017

ESTIMATE SUMMARY 10:11:40

CONTID: C20255-COMBO   ESTIMATE NO: 0006 PROG 2005

PCN: 20255-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 6 FLOOD REPAIRS PERCENT TIME:

PROJECT NO: ER 0061-085                   

PR SH 6 FLOOD REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,253,595.19 PARTICIPATING $ $ 413,191.36

AWARD PROJECT AMT: 8,000,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,503.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.49

WORK DAYS

WORK DAYS

89.77%

742,320.89

413,191.36

413,191.36

417,694.63

$

$

$

$

6,511,274.30

0.00

6,511,274.30

0.00

6,511,274.30

-108,206.95

0.00

6,403,067.35

0.00

AMOUNT DUE 6,403,067.35 417,694.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 417,694.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.0 TIME ALLOW: 185

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/27/2017

02/27/2017

08/25/2017

12/15/2016

12/22/2016

01/19/2017

02/27/2017
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 1.000

0.000

202-00010  
 

1,155.321.000

0.00

1.000

EACH

1,155.32000

0010 Removal of Inlet 9.000

0.000

202-00019  
 

10,588.059.000

0.00

9.000

EACH

1,176.45000

0015 Removal of Pipe 696.000

42.000

202-00035  
 

7,638.30738.000

434.70

738.000

LF  

10.35000

0020 Removal of End Section 8.000

2.000

202-00037  
 

4,522.8010.000

904.56

10.000

EACH

452.28000

0025 Removal of Concrete Median Cover Material 260.000

0.000

202-00190  
 

2,139.80260.000

0.00

260.000

SY  

8.23000

0030 Removal of Sidewalk 1,467.000

0.000

202-00200  
 

3,872.881,467.000

0.00

1,467.000

SY  

2.64000

0035 Removal of Gutter 169.000

0.000

202-00202  
 

1,135.68169.000

0.00

169.000

LF  

6.72000

0040 Removal of Curb and Gutter 9,455.000

0.000

202-00203  
 

23,921.159,455.000

0.00

9,455.000

LF  

2.53000

0045 Removal of Concrete Pavement 508.000

0.000

202-00210  
 

9,733.28508.000

0.00

508.000

SY  

19.16000

0050 Removal of Asphalt Mat 53,872.000

28.000

202-00220  
 

132,055.0053,900.000

68.60

53,900.000

SY  

2.45000

0055 *Removal of Pavement Marking 9,178.000

0.000

202-00250  
 

21,660.089,178.000

0.00

12,254.000

SF  

2.36000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Portions of Present Structure 6.000

0.000

202-00500  
 

13,284.546.000

0.00

6.000

EACH

2,214.09000

0065 *Removal of Ground Sign 43.000

0.000

202-00810  
 

3,160.5043.000

0.00

43.000

EACH

73.50000

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

5.000

EACH

94.50000

0075 Removal of Fence 12.000

0.000

202-01000  
 

54.0012.000

0.00

12.000

LF  

4.50000

0080 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

8,724.000

SF  

1.05000

0085 Unclassified Excavation (Complete In Place) 12,849.000

1,175.000

203-00010  
 

195,775.0414,024.000

16,403.00

14,024.000

CY  

13.96000

0090 Muck Excavation 3,573.000

0.000

203-00100  
 

99,043.563,573.000

0.00

3,573.000

CY  

27.72000

0095 Proof Rolling 17.500

0.000

203-01100  
 

1,837.5017.500

0.00

17.500

HOUR

105.00000

0100 Blading 45.000

0.000

203-01500  
 

8,550.0045.000

0.00

65.000

HOUR

190.00000

0105 Backhoe 7.000

19.000

203-01510  
 

5,070.0026.000

3,705.00

26.000

HOUR

195.00000

0110 Backhoe (Landscaping) 8.000

0.000

203-01515  
 

1,200.008.000

0.00

8.000

HOUR

150.00000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

0.000

HOUR

150.00000

0120 *Potholing 77.000

0.000

203-01597  
 

17,998.7577.000

0.00

80.000

HOUR

233.75000

0125 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

40.00000

0130 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

19.56000

0135 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

77.99000

0140 *Erosion Log Type 1 (12 Inch) 2,223.000

320.000

208-00002  
 

9,612.542,543.000

1,209.60

2,543.000

LF  

3.78000

0145 Silt Fence 320.000

0.000

208-00020  
 

1,680.00320.000

0.00

320.000

LF  

5.25000

0150 Aggregate Bag 178.000

39.000

208-00035  
 

2,050.65217.000

368.55

217.000

LF  

9.45000

0155 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

1,554.72000

0160 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0165 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

9.45000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

120.75000

0175 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

236.25000

0180 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0185 Removal and Disposal of Sediment (Labor) 108.500

58.500

208-00103  
 

6,072.12167.000

2,127.06

167.000

HOUR

36.36000

0190 Removal and Disposal of Sediment (Equipment) 33.000

24.000

208-00105  
 

6,421.0557.000

2,703.60

57.000

HOUR

112.65000

0195 Sweeping (Sediment Removal) 98.500

11.500

208-00106  
 

20,350.00110.000

2,127.50

150.000

HOUR

185.00000

0200 Erosion Control Management 38.000

8.000

208-00207  
 

9,200.0046.000

1,600.00

50.000

DAY 

200.00000

0205 *Reset Mailbox Structure 8.000

0.000

210-00010  
 

1,470.008.000

0.00

18.000

EACH

183.75000

0210 Reset Pull Box 2.000

0.000

210-00827  
 

2,100.002.000

0.00

2.000

EACH

1,050.00000

0215 Reset Traffic Signal Head 6.000

0.000

210-00831  
 

4,725.006.000

0.00

10.000

EACH

787.50000

0220 Adjust Manhole 14.000

0.000

210-04010  
 

4,900.0014.000

0.00

14.000

EACH

350.00000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Modify Manhole 1.000

0.000

210-04015  
 

1,120.001.000

0.00

1.000

EACH

1,120.00000

0230 Adjust Valve Box 13.000

0.000

210-04050  
 

3,250.0013.000

0.00

13.000

EACH

250.00000

0235 Adjust Water Meter 3.000

0.000

210-04060  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0240 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.090

ACRE

892.50000

0245 Seeding (Temporary) 0.900

0.000

212-00009  
 

803.250.900

0.00

3.000

ACRE

892.50000

0250 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

8,022.00000

0255 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

2,625.00000

0260 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

787.50000

0262 Spray-on Mulch Blanket 0.900

0.000

213-00012  
 

2,038.500.900

0.00

0.900

ACRE

2,265.00000

0265 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.89000

0270 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

4.000

EACH

525.00000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

0.000

EACH

10.50000

0280 Facines 0.000

0.000

214-01031  
 

0.000.000

0.00

0.000

EACH

42.00000

0285 Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

0.000

EACH

6.20000

0290 Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

0.000

SY  

2.10000

0295 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,000.000

SY  

2.63000

0300 Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

0.000

SY  

4.25000

0305 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

115.40000

0310 Removal of Nests 22.500

0.000

240-00010  
 

2,097.9022.500

0.00

22.500

HOUR

93.24000

0315 Aggregate Base Course (Class 6) 13,530.000

81.000

304-06007  
 

535,592.8513,611.000

3,187.35

13,611.000

CY  

39.35000

0320 *Hot Mix Asphalt (Patching) (Asphalt) 208.250

209.810

403-00720  
 

87,792.60418.060

44,060.10

580.000

TON 

210.00000

0325 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 268.150

0.000

403-34751  
 

38,771.81268.150

0.00

268.150

TON 

144.59000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Concrete Pavement (6 Inch) 644.000

325.000

412-00600  
 

44,031.36969.000

14,768.00

1,268.000

SY  

45.44000

0335 *Concrete Pavement (6 Inch) (Fast Track) 809.000

0.000

412-00605  
 

40,255.84809.000

0.00

809.000

SY  

49.76000

0336 Conc Pvmt (8 In) (Fast Track) CO 08 added item 0.000

249.000

412-00805  
 

20,502.66249.000

20,502.66

249.000

SY  

82.34000

0337 Conc Pvmt (9 In) (Fast Track) 1,566.000

347.000

412-00920  
 

131,537.881,913.000

23,859.72

1,913.000

SY  

68.76000

0340 *Concrete Pavement (9-1/2 Inch) 43,808.000

375.000

412-00950  
 

2,144,200.9944,183.000

18,198.75

44,183.000

SY  

48.53000

0345 *Concrete Pavement (9 1/2 Inch) (Fast Track) 4,252.000

3.000

412-00952  
 

240,960.654,255.000

169.89

5,000.000

SY  

56.63000

0350 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

1.57000

0355 Riprap (12 Inch) 0.000

51.000

506-00212  
 

6,062.8851.000

6,062.88

51.000

CY  

118.88000

0360 Riprap (18 Inch) 3,462.000

0.000

506-00218  
 

422,156.283,462.000

0.00

3,462.000

CY  

121.94000

0365 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

0.000

CY  

117.61000

0370 Geogrid Reinforcement 12,415.000

0.000

506-01020  
 

19,491.5512,415.000

0.00

12,415.000

SY  

1.57000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Concrete Slope and Ditch Paving 0.000

7.100

507-00000  
 

4,353.377.100

4,353.37

8.000

CY  

613.15000

0380 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

0.000

LF  

157.40000

0385 Concrete Class D (Wall) 12.000

-0.100

601-03050  
 

8,389.5011.900

-70.50

14.000

CY  

705.00000

0390 18 Inch Reinforced Concrete Pipe (Complete In Place) 993.000

48.000

603-01185  
 

77,273.431,041.000

3,563.04

1,041.000

LF  

74.23000

0395 24 Inch Reinforced Concrete Pipe (Complete In Place) 133.000

0.000

603-01245  
 

12,923.61133.000

0.00

133.000

LF  

97.17000

0400 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

172.64000

0405 42 Inch Reinforced Concrete Pipe (Complete In Place) 408.000

0.000

603-01425  
 

77,748.48408.000

0.00

408.000

LF  

190.56000

0410 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

262.000

0.000

603-02425  
 

60,202.36262.000

0.00

262.000

LF  

229.78000

0415 18 Inch Reinforced Concrete End Section 6.000

4.000

603-05018  
 

21,536.4010.000

8,614.56

10.000

EACH

2,153.64000

0420 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

1.000

EACH

4,974.42000

0422 8 In Plastic Pipe 60.000

0.000

603-50008  
 

2,868.0060.000

0.00

60.000

LF  

47.80000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 53x34 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05142  
 

6,020.671.000

0.00

1.000

EACH

6,020.67000

0430 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,151.391.000

0.00

1.000

EACH

3,151.39000

0435 Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

0.000

EACH

7,855.87000

0440 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

3,457.541.000

0.00

1.000

EACH

3,457.54000

0445 Inlet Type 16 (Double) (5 Foot) 5.000

0.000

604-16505  
 

22,941.905.000

0.00

5.000

EACH

4,588.38000

0450 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

4,666.431.000

0.00

1.000

EACH

4,666.43000

0455 Inlet Type R  L 10 (5 Foot) 9.000

0.000

604-19205  
 

57,170.799.000

0.00

9.000

EACH

6,352.31000

0456 Inlet Ty R L10 (10 Ft) CO 02 1.000

0.000

604-19210  
 

8,010.001.000

0.00

1.000

EACH

8,010.00000

0460 Inlet Type R  L 10 (15 Foot) 0.000

0.000

604-19215  
 

0.000.000

0.00

0.000

EACH

7,665.78000

0465 Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

9,654.153.000

0.00

3.000

EACH

3,218.05000

0470 Manhole Slab Base (10 Foot) 3.000

-3.000

604-30010  
 

0.000.000

-13,634.70

0.000

EACH

4,544.90000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0471 MH Slab Base (10 Ft) 0.000

3.000

604-30010  
 

19,200.003.000

19,200.00

3.000

EACH

6,400.00000

0475 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

0.000

EACH

5,179.33000

0480 Manhole T-Base (10 Foot) 3.000

0.000

604-32010  
 

14,837.373.000

0.00

3.000

EACH

4,945.79000

0485 Manhole T-Base (15 Foot) 2.000

0.000

604-32015  
 

11,720.862.000

0.00

2.000

EACH

5,860.43000

0490 Fence (Plastic) 874.000

0.000

607-11525  
 

3,059.00874.000

0.00

874.000

LF  

3.50000

0495 Concrete Sidewalk 2,010.000

285.000

608-00000  
 

70,502.402,295.000

8,755.20

2,862.000

SY  

30.72000

0500 Concrete Curb Ramp 72.000

102.000

608-00010  
 

16,006.26174.000

9,382.98

174.000

SY  

91.99000

0505 Curb and Gutter Type 2 (Section I-B) 380.000

0.000

609-21010  
 

11,673.60380.000

0.00

383.000

LF  

30.72000

0510 Curb and Gutter Type 2 (Section II-B) 10,458.000

0.000

609-21020  
 

172,557.0010,458.000

0.00

10,458.000

LF  

16.50000

0515 Gutter Type 2 (Special) 0.000

140.000

609-24000  
 

10,225.60140.000

10,225.60

147.000

LF  

73.04000

0520 Gutter Type 2 (8 Foot) 36.000

150.000

609-24008  
 

12,631.26186.000

10,186.50

186.000

LF  

67.91000



CONTID: C20255-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 Median Cover Material (4 Inch Patterned Concrete) 0.000

2,278.000

610-00024  
 

24,511.282,278.000

24,511.28

2,278.000

SF  

10.76000

0530 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

45.000

EACH

141.75000

0535 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

147.00000

0540 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

8.000

EACH

152.25000

0545 Wiring 1.000

0.000

613-10000  
 

4,725.001.000

0.00

1.000

L S 

4,725.00000

0550 *Sign Panel (Class I) 0.000

36.000

614-00011  
 

718.2036.000

718.20

55.000

SF  

19.95000

0555 *Sign Panel (Class II) 0.000

299.000

614-00012  
 

8,476.65299.000

8,476.65

570.000

SF  

28.35000

0560 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

105.000

SF  

34.65000

0565 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

13.000

614-01503  
 

2,388.7513.000

2,388.75

16.000

EACH

183.75000

0570 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

19.000

614-01573  
 

6,184.5019.000

6,184.50

32.000

EACH

325.50000

0575 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

6.000

EACH

493.50000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4,620.004.000

0.00

4.000

EACH

1,155.00000

0584 Water Service MCR01/CO 04 0.000

0.000

619-00002  
 

0.000.000

0.00

0.000

EACH

3,698.50000

0585 2 Inch Plastic Pipe 70.000

0.000

619-50160  
 

1,837.5070.000

0.00

70.000

LF  

26.25000

0590 *Detour Pavement 947.000

0.000

621-00450  
 

59,556.83947.000

0.00

947.000

SY  

62.89000

0595 *Construction Surveying 0.750

0.000

625-00000  
 

40,500.000.750

0.00

1.000

L S 

54,000.00000

0600 *Mobilization 1.000

0.000

626-00000  
 

681,222.611.000

0.00

1.000

L S 

681,222.61000

0605 *Public Information Services (Tier III) 0.625

0.125

626-01103  
 

15,773.550.750

2,628.93

1.000

L S 

21,031.40000

0610 *Pavement Marking Paint 292.000

0.000

627-00001  
 

16,863.00292.000

0.00

310.000

GAL 

57.75000

0615 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

107.000

GAL 

162.75000

0620 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,485.000

SF  

16.80000

0625 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

31.000

SF  

21.00000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,056.000

SF  

13.13000

0635 Flagging 4,530.000

579.000

630-00000  
 

123,382.355,109.000

13,982.85

6,000.000

HOUR

24.15000

0640 Uniformed Traffic Control 34.500

0.000

630-00003  
 

2,535.7534.500

0.00

50.000

HOUR

73.50000

0645 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

0.000

EACH

1,575.00000

0650 Traffic Control Inspection 12.000

10.000

630-00007  
 

3,465.0022.000

1,575.00

30.000

DAY 

157.50000

0655 Traffic Control Management 134.000

25.000

630-00012  
 

116,865.00159.000

18,375.00

175.000

DAY 

735.00000

0660 Flashing Beacon (Solar) 3.600

0.000

630-80002  
 

2,173.503.600

0.00

14.000

EACH

603.75000

0665 Barricade (Type 3 M-A) (Temporary) 36.000

0.000

630-80335  
 

3,780.0036.000

0.00

40.000

EACH

105.00000

0670 Construction Traffic Sign (Panel Size A) 60.300

0.000

630-80341  
 

3,798.9060.300

0.00

67.000

EACH

63.00000

0675 Construction Traffic Sign (Panel Size B) 113.400

0.000

630-80342  
 

11,907.00113.400

0.00

126.000

EACH

105.00000

0680 Construction Traffic Sign (Panel Size C) 9.900

0.000

630-80343  
 

1,143.459.900

0.00

11.000

EACH

115.50000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 Construction Traffic Sign (Special) 507.600

0.000

630-80344  
 

6,395.76507.600

0.00

564.000

SF  

12.60000

0690 Vertical Panel 95.400

0.000

630-80350  
 

3,505.9595.400

0.00

106.000

EACH

36.75000

0695 Vertical Panel (With Light) (Flashing) 16.200

0.000

630-80353  
 

1,020.6016.200

0.00

18.000

EACH

63.00000

0700 Vertical Panel (With Light) (Steady Burn) 0.000

0.000

630-80354  
 

0.000.000

0.00

0.000

EACH

63.00000

0705 Portable Message Sign Panel 3.600

0.000

630-80355  
 

22,680.003.600

0.00

4.000

EACH

6,300.00000

0710 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2,835.001.800

0.00

2.000

EACH

1,575.00000

0715 Drum Channelizing Device 189.900

0.000

630-80360  
 

7,577.01189.900

0.00

211.000

EACH

39.90000

0720 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

105.00000

0725 Drum Channelizing Device (With Light) (Steady Burn) 18.000

0.000

630-80364  
 

1,890.0018.000

0.00

20.000

EACH

105.00000

0730 Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

7,560.001.800

0.00

2.000

EACH

4,200.00000

0735 Concrete Barrier (Temporary) 151.200

0.000

630-80370  
 

3,690.79151.200

0.00

168.000

LF  

24.41000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 Traffic Cone 99.000

0.000

630-80380  
 

1,039.5099.000

0.00

110.000

EACH

10.50000

0742 Tubular Marker MCR 02/CO 04 218.700

0.000

630-80384  
 

5,062.91218.700

0.00

243.000

EACH

23.15000

0745 Channelizing Device (Fixed) 184.500

0.000

630-80391  
 

11,236.05184.500

0.00

205.000

EACH

60.90000

0750 Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

1,785.001.000

0.00

2.000

DAY 

1,785.00000

0755 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

5,596.50000

0760 Mobile Attenuator 12.000

2.000

630-85041  
 

7,056.0014.000

1,008.00

15.000

DAY 

504.00000

0765 Traffic Signal (Temporary) 0.750

0.000

630-86800  
 

26,775.000.750

0.00

1.000

L S 

35,700.00000

0770 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

269,504.480

F A 

1.00000

0775 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0780 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0785 F/A Concrete Pavement Incentive 0.000

109,008.800

700-70013  
 

109,008.80109,008.800

109,008.80

125,000.000

F A 

1.00000
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PCN: 20255-BID    ESTIMATE RUN 08/28/2017

PROJECT: ER 0061-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 F/A Fuel Cost Adjustment 4,780.260

271.830

700-70016  
 

5,052.095,052.090

271.83

5,052.090

F A 

1.00000

0795 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0800 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0805 F/A On-The-Job Trainee 0.000

1,024.000

700-70023  
 

1,024.001,024.000

1,024.00

3,840.000

F A 

1.00000

0810 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0815 F/A Wetland Restoration 0.000

0.000

700-70392  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,463,149.24413,191.367,205,470.19CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0820 Field Office (Class 1) 1.000

0.000

620-00001  
 

25,750.001.000

0.00

1.000

EACH

25,750.00000

0825 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,575.001.000

0.00

1.000

EACH

20,575.00000

0830 Sanitary Facility 1.000

0.000

620-00020  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

CAT 48,125.000.0048,125.00CURRENT AMT0400 $ $ $

$ 6,511,274.24413,191.36$7,253,595.19$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/28/2017

ESTIMATE SUMMARY 10:11:40

CONTID: C20255-COMBO   ESTIMATE NO: 0006 PROG 2005

PCN: 20871-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 6 FLOOD REPAIRS PERCENT TIME:

PROJECT NO: BR 006A-060                   

SH 6 BRIDGE WORK STERLING EAST

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 917,636.94 PARTICIPATING $ $ 285,047.18

AWARD PROJECT AMT: 8,000,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,503.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.49

WORK DAYS

WORK DAYS

69.24%

282,242.68

285,047.18

285,047.18

280,543.91

$

$

$

$

635,394.26

0.00

635,394.26

0.00

635,394.26

-11,793.05

0.00

623,601.21

0.00

AMOUNT DUE 623,601.21 280,543.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 280,543.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.0 TIME ALLOW: 185

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/27/2017

02/27/2017

08/25/2017

12/15/2016

12/22/2016

01/19/2017

02/27/2017
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PCN: 20871-BID    ESTIMATE RUN 08/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 *Removal of Asphalt Mat (Planing) (Special) 3,034.000

0.000

202-00246  
 

12,227.023,034.000

0.00

3,034.000

SY  

4.03000

0010 *Removal of Pavement Marking 290.000

0.000

202-00250  
 

684.40290.000

0.00

894.000

SF  

2.36000

0015 *Removal of Portions of Present Structure (Class 2) 24.000

0.000

202-00453  
 

4,510.8024.000

0.00

24.000

SY  

187.95000

0020 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

295.05000

0025 *Removal of Expansion Device 400.000

0.000

202-00504  
 

41,580.00400.000

0.00

400.000

LF  

103.95000

0030 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 270.680

247.220

403-34751  
 

74,883.16517.900

35,745.54

517.900

TON 

144.59000

0035 *Waterproofing (Membrane) 1,534.000

1,500.000

515-00120  
 

41,414.103,034.000

20,475.00

3,034.000

SY  

13.65000

0040 *Concrete Sealer 0.000

170.000

515-00400  
 

1,428.00170.000

1,428.00

170.000

SY  

8.40000

0045 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

240.000

LF  

87.15000

0050 *Bridge Expansion Joint (Asphaltic Plug) 0.000

114.000

518-01001  
 

18,792.90114.000

18,792.90

640.000

LF  

164.85000

0055 *Concrete Class D (Bridge) 2.900

14.800

601-03040  
 

12,154.5917.700

10,163.16

22.000

CY  

686.70000
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PCN: 20871-BID    ESTIMATE RUN 08/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0060 *Concrete Class D (Bridge) (Special) 2.600

0.000

601-03041  
 

1,905.542.600

0.00

22.000

CY  

732.90000

0065 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

19.95000

0070 *Reinforcing Steel (Epoxy Coated) 290.000

314.000

602-00020  
 

1,268.40604.000

659.40

2,063.000

LB  

2.10000

0075 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

24.41000

0080 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

5,596.50000

CAT 210,848.9187,264.00340,136.42CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0085 *Removal of Asphalt Mat (Planing) (Special) 1,222.000

0.000

202-00246  
 

4,924.661,222.000

0.00

1,222.000

SY  

4.03000

0090 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

360.000

SF  

2.36000

0095 *Removal of Portions of Present Structure (Class 2) 18.000

0.000

202-00453  
 

3,383.1018.000

0.00

18.000

SY  

187.95000

0100 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

295.05000

0105 *Removal of Expansion Device 240.000

0.000

202-00504  
 

24,948.00240.000

0.00

240.000

LF  

103.95000
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PCN: 20871-BID    ESTIMATE RUN 08/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0110 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 104.800

111.080

403-34751  
 

31,214.09215.880

16,061.06

215.880

TON 

144.59000

0115 *Waterproofing (Membrane) 622.000

600.000

515-00120  
 

16,680.301,222.000

8,190.00

1,222.000

SY  

13.65000

0120 *Concrete Sealer 0.000

74.000

515-00400  
 

621.6074.000

621.60

74.000

SY  

8.40000

0125 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

80.000

LF  

87.15000

0130 *Bridge Expansion Joint (Asphaltic Plug) 0.000

154.000

518-01001  
 

25,386.90154.000

25,386.90

320.000

LF  

164.85000

0135 *Concrete Class D (Bridge) 2.900

3.000

601-03040  
 

4,051.535.900

2,060.10

13.000

CY  

686.70000

0140 *Concrete Class D (Bridge) (Special) 2.200

0.000

601-03041  
 

1,612.382.200

0.00

2.200

CY  

732.90000

0145 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

19.95000

0150 *Reinforcing Steel (Epoxy Coated) 215.000

0.000

602-00020  
 

451.50215.000

0.00

215.000

LB  

2.10000

0155 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

24.41000
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PCN: 20871-BID    ESTIMATE RUN 08/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0160 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

5,596.50000

CAT 113,274.0652,319.66153,336.33CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0165 *Removal of Asphalt Mat (Planing) (Special) 3,638.000

0.000

202-00246  
 

14,661.143,638.000

0.00

3,638.000

SY  

4.03000

0170 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,072.000

SF  

2.36000

0175 *Removal of Portions of Present Structure (Class 2) 63.000

0.000

202-00453  
 

11,840.8563.000

0.00

63.000

SY  

187.95000

0180 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

295.05000

0185 *Removal of Expansion Device 400.000

0.000

202-00504  
 

41,580.00400.000

0.00

400.000

LF  

103.95000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 315.920

327.250

403-34751  
 

92,995.95643.170

47,317.08

643.170

TON 

144.59000

0195 *Waterproofing (Membrane) 1,831.000

1,806.000

515-00120  
 

49,645.053,637.000

24,651.90

3,637.000

SY  

13.65000

0200 *Concrete Sealer 0.000

203.000

515-00400  
 

1,705.20203.000

1,705.20

203.000

SY  

8.40000

0205 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

240.000

LF  

87.15000
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PCN: 20871-BID    ESTIMATE RUN 08/28/2017

PROJECT: BR 006A-060                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:40

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES 

0210 *Bridge Expansion Joint (Asphaltic Plug) 0.000

382.000

518-01001  
 

62,972.70382.000

62,972.70

800.000

LF  

164.85000

0215 *Concrete Class D (Bridge) 17.300

0.000

601-03040  
 

11,879.9117.300

0.00

22.000

CY  

686.70000

0220 *Concrete Class D (Bridge) (Special) 5.900

0.000

601-03041  
 

4,324.115.900

0.00

25.000

CY  

732.90000

0225 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

19.95000

0230 *Reinforcing Steel (Epoxy Coated) 895.000

0.000

602-00020  
 

1,879.50895.000

0.00

2,473.000

LB  

2.10000

0235 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

24.41000

0240 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

5,596.50000

CAT 293,484.41136,646.88406,377.31CURRENT AMT0302 $ $ $

CAT NO0500 CITY OF STERLING 

0245 Concrete Sidewalk 292.000

287.000

608-00000  
 

17,786.88579.000

8,816.64

579.000

SY  

30.72000

CAT 17,786.888,816.6417,786.88CURRENT AMT0500 $ $ $

$ 635,394.26285,047.18$917,636.94$CURRENT AMTPROJECT TOTAL


